

org-mode-estimates.org

2012-09-14 Fr

# Contents

<b>I</b>	<b>Estimates Project</b>	<b>2</b>
<b>1</b>	<b>Development</b>	<b>4</b>
1.1	Setup development system . . . . .	4
1.2	Setup test system . . . . .	4
1.3	DB-Modell . . . . .	4
1.4	Functionality . . . . .	4
1.5	Integrationstests . . . . .	5
<b>2</b>	<b>Dokumentation</b>	<b>6</b>
<b>3</b>	<b>Projekt leading</b>	<b>7</b>

Part I

Estimates Project

Clock summary at 2012-09-14 Fr 10:45

Headline	Time					
<b>Total time</b>	<b>232:00</b>					
Importang Project	232:00					
Important Project Phase 1		232:00				
Estimates Phase 1			232:00			
Development				176:00		
Setup development system					8:00	
Setup test system					8:00	
DB-Modell					16:00	
Organizational						8:00
Create DB-Modell						8:00
Functionality					64:00	
Interfaces						8:00
Services						56:00
Integrationstests					80:00	
Integration testing						16:00
Test of target functionality						24:00
Integration testing on customer side						40:00
Dokumentation					24:00	
Projekt leading					32:00	

# Chapter 1

## Development

### 1.1 Setup development system

- A
- B

### 1.2 Setup test system

- A
- B
- C
- D

### 1.3 DB-Modell

- Organizational
  - A
- Create DB-Modell
- Deploy DB-Model
  - A
  - B

### 1.4 Functionality

- Interfaces
  - DB
  - WSDL
- Services
  - Service A
    - \* A
    - \* B
  - Service B
    - \* A
    - \* B
  - Service C

- \* A
- Service D
- \* A
- \* B
- Service E

## 1.5 Integrationstests

- Integration testing
- Test of target functionality
  - A
  - B
  - C
  - D
- Integration testing on customer side

## Chapter 2

# Dokumentation

- A

## Chapter 3

# Projekt leading

- A
- B
- C